
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 09/27/2019

ESTIMATE SUMMARY 11:50:44

CONTID: C20862         ESTIMATE NO: 0007 PROG 2005

PCN: 20862-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 113 A-24-L STRUCTURE REPLACEMENT PERCENT TIME:

PROJECT NO: BR1131-006                    

SH 113 A-24-L STRUCTURE REPLACEMENT

NAME OF ROAD:  

PROJECT COUNTIES: LOGAN

CONTRACTOR:

TRICON 2, LLC PAY PERIOD ENDING

P. O. Box 1330 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CASTLE ROCK CO 80104     (303)688-9568 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,738,799.31 PARTICIPATING $ $ 128,090.45

AWARD PROJECT AMT: 1,685,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

86.44

WORK DAYS

WORK DAYS

79.66%

353,656.12

128,090.45

128,090.45

128,090.45

$

$

$

$

1,385,143.19

0.00

1,385,143.19

0.00

1,385,143.19

-25,275.00

0.00

1,359,868.19

0.00

AMOUNT DUE 1,359,868.19 128,090.45

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 128,090.45

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

102.0 TIME ALLOW: 118

ORIG TIME ALLOW: 100

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/01/2019

04/01/2019

09/25/2019

10/11/2018

11/02/2018

11/27/2018

04/01/2019
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PCN: 20862-BID    ESTIMATE RUN 09/27/2019

PROJECT: BR1131-006                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:50:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

25,000.001.000

0.00

1.000

L S 

25,000.00000

0010 Removal of Asphalt Mat 458.000

0.000

202-00220  
 

2,290.00458.000

0.00

583.000

SY  

5.00000

0015 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

3,479.000

SY  

3.57000

0020 *Removal of Pavement Marking 2,143.000

0.000

202-00250  
 

4,757.462,143.000

0.00

2,143.000

SF  

2.22000

0025 Removal of Fence 592.000

0.000

202-01000  
 

1,480.00592.000

0.00

592.000

LF  

2.50000

0030 Removal of Guardrail Type 3 900.000

0.000

202-01130  
 

7,200.00900.000

0.00

900.000

LF  

8.00000

0035 Unsuitable Material 227.000

0.000

203-00050  
 

11,350.00227.000

0.00

290.000

CY  

50.00000

0040 Embankment Material (Complete In Place) 1,124.000

0.000

203-00060  
 

16,601.481,124.000

0.00

2,310.000

CY  

14.77000

0045 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

40.000

HOUR

100.00000

0050 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

0.000

HOUR

100.00000

0055 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

87.50000
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PCN: 20862-BID    ESTIMATE RUN 09/27/2019

PROJECT: BR1131-006                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:50:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Filter Material (Class A) 43.000

0.000

206-00510  
 

3,045.6943.000

0.00

43.000

CY  

70.83000

0065 Wetland Topsoil 0.000

0.000

207-00305  
 

0.000.000

0.00

115.000

CY  

15.00000

0070 Stockpile Wetland Topsoil 0.000

115.000

207-00310  
 

1,725.00115.000

1,725.00

115.000

CY  

15.00000

0075 Erosion Log Type 1 (12 Inch) 747.000

80.000

208-00002  
 

4,135.00827.000

400.00

1,000.000

LF  

5.00000

0080 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

6.25000

0085 Concrete Washout Structure 0.000

1.000

208-00045  
 

1,125.001.000

1,125.00

2.000

EACH

1,125.00000

0090 Temporary Slope Drain 0.000

0.000

208-00060  
 

0.000.000

0.00

0.000

LF  

50.00000

0095 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

2,000.001.000

0.00

1.000

EACH

2,000.00000

0100 Removal and Disposal of Sediment (Labor) 54.500

12.000

208-00103  
 

2,493.7566.500

450.00

100.000

HOUR

37.50000

0105 Removal and Disposal of Sediment (Equipment) 14.000

2.500

208-00105  
 

1,443.7516.500

218.75

50.000

HOUR

87.50000

0110 Sweeping (Sediment Removal) 9.000

0.000

208-00106  
 

787.509.000

0.00

20.000

HOUR

87.50000
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PCN: 20862-BID    ESTIMATE RUN 09/27/2019

PROJECT: BR1131-006                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:50:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Removal of Trash 31.000

7.000

208-00107  
 

1,425.0038.000

262.50

50.000

HOUR

37.50000

0120 Erosion Control Management 38.000

5.000

208-00207  
 

3,762.5043.000

437.50

50.000

DAY 

87.50000

0125 Temporary Berms 1,202.000

0.000

208-00300  
 

7,512.501,202.000

0.00

1,202.000

LF  

6.25000

0130 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.000

ACRE

610.00000

0131 Seeding (Native) June 2019 MCR 0.000

0.000

212-00006  
 

0.000.000

0.00

3.000

ACRE

791.00000

0135 Seeding (Wetlands) 0.000

0.000

212-00028  
 

0.000.000

0.00

0.250

ACRE

7,200.00000

0140 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

3.000

ACRE

3,100.00000

0145 Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

3.000

ACRE

666.00000

0150 Spray-on Mulch Blanket 0.800

0.000

213-00012  
 

2,480.000.800

0.00

0.800

ACRE

3,100.00000

0155 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

720.000

LB  

2.67000

0160 Soil Retention Blanket (Biodegradable Straw/Coconut) 0.000

0.000

216-00042  
 

0.000.000

0.00

4,500.000

SY  

3.33000
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PCN: 20862-BID    ESTIMATE RUN 09/27/2019

PROJECT: BR1131-006                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:50:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

0.000

HOUR

277.00000

0170 Bat House 0.000

0.000

240-00200  
 

0.000.000

0.00

2.000

EACH

500.00000

0175 Aggregate Base Course (Class 6) 449.520

0.000

304-06000  
 

14,299.23449.520

0.00

525.000

TON 

31.81000

0180 Aggregate Base Course (Class 7) (Special) 0.000

0.000

304-07009  
 

0.000.000

0.00

221.000

TON 

36.81000

0185 *Hot Mix Asphalt (Patching) (Asphalt) 153.160

0.000

403-00720  
 

51,052.82153.160

0.00

200.000

TON 

333.33000

0190 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 123.920

0.000

403-34751  
 

19,277.00123.920

0.00

591.000

TON 

155.56000

0195 Geotextile (Drainage) (Class 2) 0.000

0.000

420-00113  
 

0.000.000

0.00

179.000

SY  

2.23000

0200 Riprap (12 Inch) 355.000

0.000

506-00212  
 

46,760.60355.000

0.00

355.000

CY  

131.72000

0205 End Post 0.000

0.000

607-00005  
 

0.000.000

0.00

8.000

EACH

250.00000

0210 Corner and Line Brace Post 0.000

0.000

607-00010  
 

0.000.000

0.00

6.000

EACH

250.00000

0215 Fence Barbed Wire with Metal Posts 0.000

0.000

607-01000  
 

0.000.000

0.00

391.000

LF  

3.13000
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PCN: 20862-BID    ESTIMATE RUN 09/27/2019

PROJECT: BR1131-006                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:50:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 Fence Combination Wire With Treated Wooden Posts 0.000

0.000

607-11300  
 

0.000.000

0.00

169.000

LF  

3.75000

0225 Fence (Plastic) 616.000

0.000

607-11525  
 

1,928.08616.000

0.00

616.000

LF  

3.13000

0230 Fence (Temporary) 686.000

0.000

607-11580  
 

2,572.50686.000

0.00

686.000

LF  

3.75000

0235 *Delineator (Flexible) (Type I) 13.000

0.000

612-00041  
 

922.0913.000

0.00

13.000

EACH

70.93000

0240 *Delineator (Flexible) (Type II) 6.000

0.000

612-00042  
 

427.746.000

0.00

6.000

EACH

71.29000

0245 *Delineator (Drivable Concrete Installation) (Type I) 0.000

0.000

612-00101  
 

0.000.000

0.00

4.000

EACH

63.53000

0250 *Delineator (Drivable Concrete Installation) (Type 
III) 

0.000

0.000

612-00103  
 

0.000.000

0.00

2.000

EACH

64.17000

0255 *Detour Pavement 2,097.000

0.000

621-00450  
 

253,380.512,097.000

0.00

2,500.000

SY  

120.83000

0260 Detour Drainage Pipe (Class 0) 160.000

0.000

624-20300  
 

20,110.40160.000

0.00

160.000

LF  

125.69000

0265 *Construction Surveying 0.520

0.330

625-00000  
 

8,013.610.850

3,111.17

1.000

L S 

9,427.78000

0270 *Mobilization 1.000

0.000

626-00000  
 

86,235.821.000

0.00

1.000

L S 

86,235.82000
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PCN: 20862-BID    ESTIMATE RUN 09/27/2019

PROJECT: BR1131-006                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:50:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 Public Information Services (Tier IV) 0.830

0.090

626-01104  
 

6,210.300.920

607.53

1.000

L S 

6,750.33000

0280 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

26.000

GAL 

138.89000

0285 *Pavement Marking Paint (Waterborne) 35.000

0.000

627-00011  
 

2,527.7035.000

0.00

35.000

GAL 

72.22000

0290 *Flagging 713.000

83.500

630-00000  
 

22,126.77796.500

2,319.63

1,000.000

HOUR

27.78000

0295 *Traffic Control Inspection 54.000

8.000

630-00007  
 

13,777.6462.000

1,777.76

71.000

DAY 

222.22000

0300 *Traffic Control Management 84.000

21.000

630-00012  
 

82,249.65105.000

16,449.93

118.000

DAY 

783.33000

0305 *Flashing Beacon (Portable) 3.000

2.400

630-80001  
 

5,999.405.400

2,666.40

6.000

EACH

1,111.00000

0310 *Barricade (Type 3 M-A) (Temporary) 2.000

1.600

630-80335  
 

799.203.600

355.20

4.000

EACH

222.00000

0315 *Construction Traffic Sign (Panel Size A) 8.500

6.800

630-80341  
 

933.3015.300

414.80

17.000

EACH

61.00000

0320 *Construction Traffic Sign (Panel Size B) 22.000

17.600

630-80342  
 

8,989.2039.600

3,995.20

44.000

EACH

227.00000

0325 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

0.000

EACH

227.00000
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PCN: 20862-BID    ESTIMATE RUN 09/27/2019

PROJECT: BR1131-006                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:50:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 *Portable Message Sign Panel 1.000

0.800

630-80355  
 

5,999.401.800

2,666.40

2.000

EACH

3,333.00000

0335 *Drum Channelizing Device 6.000

4.800

630-80360  
 

600.0510.800

266.69

25.000

EACH

55.56000

0340 *Drum Channelizing Device (With Light) (Flashing) 3.000

2.400

630-80363  
 

329.405.400

146.40

6.000

EACH

61.00000

0345 *Drum Channelizing Device (With Light) (Steady Burn) 5.000

4.000

630-80364  
 

549.009.000

244.00

10.000

EACH

61.00000

0350 *Portable Traffic Speed Monitor 1.000

0.800

630-80367  
 

1,999.801.800

888.80

2.000

EACH

1,111.00000

0355 Concrete Barrier (Temporary) 240.000

192.000

630-80370  
 

16,200.00432.000

7,200.00

480.000

LF  

37.50000

0360 *Traffic Cone 6.500

5.200

630-80380  
 

162.5111.700

72.23

25.000

EACH

13.89000

0365 *Stackable Vertical Panels 5.000

4.000

630-80393  
 

500.049.000

222.24

10.000

EACH

55.56000

0370 *Rumble Strip (Portable) 1.000

0.800

630-80430  
 

1,999.801.800

888.80

2.000

EACH

1,111.00000

0375 *Impact Attenuator (Temporary) 1.000

0.800

630-85010  
 

16,920.001.800

7,520.00

2.000

EACH

9,400.00000

0380 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

50,000.000

F A 

1.00000



CONTID: C20862         COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 20862-BID    ESTIMATE RUN 09/27/2019

PROJECT: BR1131-006                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:50:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0390 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0395 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0400 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

7,500.000

F A 

1.00000

0405 F/A On-The-Job Trainee 294.000

0.000

700-70023  
 

294.00294.000

0.00

294.000

F A 

1.00000

0410 F/A Phone Service 0.000

0.000

700-70220  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0415 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0485 Added Item (Dollar)/ Price Reduction -40.000

0.000

900-00006  
 

-40.00-40.000

0.00

-40.000

DOL 

1.00000

CAT 794,722.1956,431.931,122,059.80CURRENT AMT0200 $ $ $

CAT NO0300 A-24-AQ 

0420 Removal of Bridge 1.000

0.000

202-00400  
 

25,305.561.000

0.00

1.000

EACH

25,305.56000

0425 Structure Excavation 1,184.000

0.000

206-00000  
 

17,760.001,184.000

0.00

1,315.000

CY  

15.00000
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PCN: 20862-BID    ESTIMATE RUN 09/27/2019

PROJECT: BR1131-006                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:50:44

CUMULATIVE
AMOUNT

CAT NO0300 A-24-AQ 

0430 Structure Backfill (Class 1) 631.000

0.000

206-00100  
 

13,055.39631.000

0.00

766.000

CY  

20.69000

0435 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

39.000

CY  

20.69000

0440 Shoring (Area 1) 1.000

0.000

206-01781  
 

12,000.001.000

0.00

1.000

L S 

12,000.00000

0445 Shoring (Area 2) 1.000

0.000

206-01782  
 

12,000.001.000

0.00

1.000

L S 

12,000.00000

0450 *Waterproofing (Membrane) 316.000

0.000

515-00120  
 

13,341.52316.000

0.00

318.000

SY  

42.22000

0455 Concrete Class D (Wall) 0.000

57.000

601-03050  
 

57,000.0057.000

57,000.00

71.000

CY  

1,000.00000

0460 Reinforcing Steel (Epoxy Coated) 0.000

8,416.000

602-00020  
 

18,683.528,416.000

18,683.52

9,607.000

LB  

2.22000

0465 12x10 Foot Concrete Box Culvert (Precast) 188.000

0.000

603-71210  
 

394,800.00188.000

0.00

188.000

LF  

2,100.00000

0490 Added Item (Dollar)/ CMO 05 0.000

-4,025.000

900-00006  
 

-4,025.00-4,025.000

-4,025.00

0.000

DOL 

1.00000

CAT 559,920.9971,658.52586,239.51CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0470 Field Office (Class 2) 1.000

0.000

620-00002  
 

14,000.001.000

0.00

1.000

EACH

14,000.00000
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PCN: 20862-BID    ESTIMATE RUN 09/27/2019

PROJECT: BR1131-006                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:50:44

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0475 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

14,000.001.000

0.00

1.000

EACH

14,000.00000

0480 Sanitary Facility 1.000

0.000

620-00020  
 

2,500.001.000

0.00

1.000

EACH

2,500.00000

CAT 30,500.000.0030,500.00CURRENT AMT0400 $ $ $

$ 1,385,143.18128,090.45$1,738,799.31$CURRENT AMTPROJECT TOTAL


